

DPS-3283

Copy 2 of 6

Contract No. HF-32-27
Amendment No. 1

SEP 27 1958

Perkin-Elmer Corporation
Main Avenue
Norwalk, Connecticut

Gentlemen:

1. This document constitutes Amendment No. 1 to Contract No. HF-32-27 between the Perkin-Elmer Corporation, Norwalk, Connecticut, and the United States Government and said contract is amended as hereinafter set forth.

2. Pursuant to the provisions of Clause 2, entitled "Changes" of the General Provisions hereof, Exhibit "A" to the Schedule is amended as follows:

By adding the following new Item 14.

"14. Institute improvements to "C" System No. 4, such as:

Finer balance of stabilization and position servos.
Tighten stereo Actuator. Improve vacuum and remount solenoid. Stiffen scan web. Dampen invar rods.
Install helical gears. Quiet and Dampen Shutter.
Improve system isolation mounts.

(The above work shall be accomplished as and when time permits, but shall not interfere or delay the scheduled completion date set forth in PART II of the Schedule).

3. PART II - DELIVERY of the schedule is amended by deleting the words and figures "31 July 1958" and in lieu thereof substitute "22 August 1958".

25X1

SECRET

25X1
25X1
25X1

4. PART III - ESTIMATED COST AND FEE of the Schedule is amended by increasing the estimated cost and fixed fee by [redacted] respectively or a new total estimated cost of [redacted] and total fixed fee of [redacted]

5. All other terms, conditions and requirements of the contract remain unchanged.

6. Please indicate your receipt of this Amendment No. 1 to Contract No. HF-32-27 and your acceptance thereof by executing the original and two copies of this Amendment. Return the fully executed original and one copy to the undersigned and retain the remaining copy for your files.

25X1

Very truly yours,

[redacted]

Contracting Officer

ACKNOWLEDGED AND ACCEPTED
THIS 4th DAY OF September 1958.

PERKINS-ELMER CORPORATION

BY [redacted]

General Manager, E & O Division

TITLE _____

FOIAB3A

SECRET